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I. Project Highlights and Achievements 

As described in the framework of this project, Catholic Relief Services (CRS) is targeting the South 

Department with support to the Departmental Committees for Disaster Risk Management (CDGRD) as per 

Strategic Objective 1 (SO1): Communities have increased access to NFIs through direct cash 

distribution, as per Strategic Objective 2 (SO2): A most cost effective modality of NFI provision to at risk 

beneficiaries is determined by CRS,  

Key Outputs 

 

During this reporting period, CRS focused on the following activities as submitted with the proposal: 

 

• Conduct a baseline report to include a  Pre-Crisis Market Mapping and Analysis (PCMMA) 

 

• Conduct a workshop with the CTDs and NFI vendors  

• Provide logistical and human resources support to the CDGRD in the South Department by updating the 

departmental contingency plan to respond to emergency events as needed.  

• Identify a financial institution very qualified and experienced in the management of beneficiaries in 

emergencies. 

 

Analysis of Progress 

The following provides a narrative summary of the activities undertaken this quarter: 

A. Recruitment 

During this reporting period, CRS allocated a Disaster Risk Reduction Program Coordinator; an Emergency 

Program Manager; a Monitoring, Evaluation, Accountability and Learning (MEAL) Project Officer; an 

Administrative Assistant; and a finance team under the coordination of the Head of Programs; who are all 

available to support the project. In addition, CRS used the support of a two consultants: a technical advisor with 

specialization in food security and markets, and an experienced International Development Fellow in the 

management of the OFDA activities in collaboration with all project staff.   

In order to carry out the activities in the affected areas, CRS has identified a financial institution with extensive 

management capacity related to money transfers to beneficiaries in areas affected by an adverse event. 

For the relevant follow up, all project staff continued to work closely with the local authorities, the CDGRD 

members of Les Cayes and Grand’Anse who are involved in provisional shelter management in order to 

strengthen civil protection structures at the departmental level.  

B. Baseline Study 

During this reporting period, CRS conducted a baseline study which focused on the communes of Jeremie in 

the Grand’Anse Department and Cayes in the South Department. For Cayes and Jeremie, data was collected 

only within the towns, as preliminary studies conducted by CRS showed that vendors of the articles in standard 

NFI kits were concentrated mainly in the urban areas. The focus in these communes is justified due to 

demonstrated increases in vulnerability to natural disasters, which is directly correlated to poverty in these 

poorest departments (Grand’Anse, Sud-Est and Nord-Ouest) of Haiti, where 78 to 82% of the affected 

population is poor. 
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This baseline study consisted of a Pre-Crisis Market Mapping and Analysis (PCMMA) which was performed 

in preparation for future anticipated disasters.  The analysis will help determine if these markets are viable and 

resilient to disasters and market distortions. It will provide a better understanding of market systems and 

determine whether stakeholders are situated and able to respond to market conditions appropriately. 

C. Financial institution for cash transfer to beneficiaries 

 

During the reporting period, CRS conducted a study to examine the financial cash transfer market in Haiti and 

identify a credible institution with both the capacity to liquidate the funds necessary in the target communities 

and the integrity to inspire confidence in beneficiaries following a catastrophe. The CRS team conducted 

several meetings with two institutions which had previously been successful in cash transfers: UNIBank and 

FONKOZE.  After a comparative analysis of the two offers, CRS determined that FONKOZE was more in 

line with the methodology anticipated in the program and more responsive to the needs of the program.  A 

contract was prepared and signed between the two parties which obligates FONKOZE to make cash payments 

to identified beneficiaries in target departments within two days of an emergency.  The contract fixes the fees 

for this service throughout the project period and specifies that FONKOZE will use their existing cash reserve 

with reimbursement from CRS within 5 days to ensure there is no delay in cash payments at the moment of 

need. 

                                                        

Collaboration/Coordination 

During this reporting period, CRS collaborated with the CTDs in the South and Grand’Anse with the objective 

of implementing this pilot project for pre-positioned cash transfers for NFI Needs that would be able to address 

the main problems and difficulties related to the respect and protection IDPs in temporary shelters. The CTDs 

have welcomed the proposal even if they believe the number of beneficiaries is not high enough to respond to 

needs in a major event. However, they promise to work together to learn from these experiences with the 

anticipation that this type of program could serve as a model for humanitarian relief in the future. 

 

Opportunity 

The project provides an important opportunity to test the effectiveness and reliability of such a methodology 

and will draw upon lessons learned through a relevant strategic approach to disasters that often occur in Haiti. 

It is also worth noting that the development of this project within temporary shelters may improve conditions 

for the displaced who lack basic needs.  

 

Challenges  

During this reporting period, there are no challenges related in the implementation of project activities. 

However, it should be noted that no significant emergencies have occurred to date. 

 

 

Key activities for the upcoming quarter  

Over the course of the next quarter, in collaboration with the OFDA field office and the relevant CTDs, CRS 

will monitor weather conditions and ensure project staff mobilization in case of needed interventions. The 

official hurricane season ends next quarter at the end of November, but in the interim the risk remains high.  

The following activities will be implemented as appropriate: 

• As needed per an emergency event, implement the Cash Transfer for NFIs project to assist IDPs while 

strengthening the CDGRDs and other stakeholder representatives. 
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• Schedule two trainings on cash mechanisms, minimum standards and protection for CDGRDs and 

stakeholders. 

• Contact FONKOZE to ensure the preservation and understanding of commitments according to the 

contract that was signed by both parties. 

 

• Explore conducting PCMMAs in other departments with OFDA guidance. 

 

 
 

 


